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DSS PROJECT DEVELOPMENT PLAN RESOURCE WORK SHEET
Data As Of:  05/03/01 Work Hours 176            168           184            168            176            184            160            184            176            168            184            160            2,088           

InfoMan SCR NO. RESOURCE CATEGORIES Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb TOTAL
PGC TOTAL AUTHORIZED STRENGTH 152            152           152            152            152            152            152            152            152            152            152            152            1,824           

BEGINNING STRENGTH* 140            140           140            140            140            141            141            141            141            141            141            141            1,681           
PROJECTED GAINS/LOSES -             -            -             -             1                -             -             -             -             -             -             -             1                  
TOTAL AVAILABLE RESOURCES 140            140           140            140            141            141            141            141            141            141            141            141            1,682           

 AVAILABLE WORK HOURS: 24,552       23,436      25,668       23,436       24,728       25,852       22,480       25,852       24,728       23,604       25,852       22,480       292,668       

ENTITLEMENTS (INDIRECT): 
LEAVE LEAVE/HOLIDAYS 3,953         3,773        4,133         3,773         3,981         4,162         3,619         4,162         3,981         3,800         4,162         3,619         47,120         

ENTITLEMENT % 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16%

ADMINISTRATIVE (INDIRECT):
ADM SUPERVISION SUPERVISORY 614            586           642            586            618            646            562            646            618            590            646            562            7,317           
ADM CLERICAL CLERICAL 503            480           526            480            507            530            461            530            507            484            530            461            6,000           
ADM ADMIN ADMIN ACTIVITIES 34              33             36              33              35              36              31              36              35              33              36              31              410              
ADM ADMIN J643 SUPPORT 37              35             39              35              37              39              34              39              37              35              39              34              439              
ADM TRAINING TRAINING 540            516           565            516            544            569            495            569            544            519            569            495            6,439           
ADM BUSINESS MGT BUSINESS MANAGEMENT 368            352           385            352            371            388            337            388            371            354            388            337            4,390           

TOTAL ADMINISTRATIVE: 2,097         2,001        2,192         2,001         2,112         2,208         1,920         2,208         2,112         2,016         2,208         1,920         24,994         
ADMIN. % 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9%

TOTAL INDIRECT 6,050         5,775        6,325         5,775         6,093         6,370         5,539         6,370         6,093         5,816         6,370         5,539         72,113         

 DIRECT LABOR AVAILABLE 18,502       17,661      19,343       17,661       18,635       19,482       16,941       19,482       18,635       17,788       19,482       16,941       220,555       
DIRECT % 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75%

     RESOURCE % ENTITLEMENTS 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16%
          ADMINISTRATIVE 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9%

          DIRECT 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75%

MAINTENANCE (DIRECT):
WSP DSS-HOTLN Hotlines 44              42             46              42              45              47              40              47              45              42              47              40              527              
WSP DSS-WARMLINE Warmlines 1,768         1,687        1,848         1,687         1,780         1,861         1,619         1,861         1,780         1,699         1,861         1,619         21,072         
WSP DSS-PRESCR Pre-SCR Analysis 246            234           257            234            247            259            225            259            247            236            259            225            2,927           
WSP DSS-INFRASTR Infrastructure 1,424         1,359        1,489         1,359         1,434         1,499         1,304         1,499         1,434         1,369         1,499         1,304         16,975         

WSP DELTA
 Delta Support (Ogden, New Cumberland, Ft. Belvoir, 
Battlecreek, Columbus, Philadelphia, Dayton) 491            469           513            469            495            517            450            517            495            472            517            450            5,853           

WB3 AWS-CA AWS Support (AF BRAC Depots) 196            187           205            187            198            207            1,181           
WB3 PROMISS PROMISS Support of Red River Army Depot 98              94             103            94              99              103            90              103            99              94              103            90              1,171           
WB3 VTRAC Vehicle Tracking (Red River Army Depot) 49              47             51              47              49              52              45              52              49              47              52              45              585              
WSP DSS-DOCUM Documentation 982            937           1,027         937            989            1,034         899            1,034         989            944            1,034         899            11,707         

MAINTENANCE TOTAL 5,298         5,057        5,539         5,057         5,336         5,579         4,671         5,372         5,138         4,905         5,372         4,671         61,998         

AVAILABLE FOR DIRECT PROJECTS 13,204       12,604      13,804       12,604       13,299       13,903       12,270       14,110       13,497       12,883       14,110       12,270       158,557       

DSS PROJECT SUPPORT (DIRECT):
WSP DSS-SUPPORT DSS Support 2,946         2,812        3,080         2,812         2,967         3,102         2,698         3,102         2,967         2,832         3,102         2,698         35,120         
WSP DSS-CA Customer Assistance

    HQ DLA 179            171           187            171            181            189            164            189            181            172            189            164            2,136           
    BSM Support 368            352           385            352            371            388            337            388            371            354            388            337            4,390           
    DDC 982            937           1,027         937            989            1,034         899            1,034         989            944            1,034         899            11,707         
    Depots 147            141           154            141            148            155            135            155            148            142            155            135            1,756           
    Military Services  88              84             92              84              89              93              81              93              89              85              93              81              1,054           

HQ/DDC Customer Emergencies/Unplanned Work 98              94             103            94              99              103            90              103            99              94              103            90              1,171           

FY 2001 FY 2002
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WAQ DSS SCR PROJECTS (DIRECT):

Implementations
102100 DSS-NC0-094 Provide Support for FY01.2 1693 1633 1740 1223 6,289           
104981 DSS-RE1-055 Provide Support for FY01.3 1174 1228 1066 1174 4,642           

Release FY01.3
97974 DSS-AL0-031 Total Cube on Appropriation Summary 170 162 178 162 672              
97604 DSS-AL0-046 Continuous Pack 49 46 51 46 192              
92051 DSS-AT4-253R4 Powership Plus and Upfront Processing for OCONUS 425 419 432 419 1,695           
81344 DSS-DD8-763 FMS NOA Form 1348-5 27              23             33              23              106              
75508 DSS-DT6-509R4 Manual Review Flag for Excessive Value Shipment 519            511           527            511 2,068           
98831 DSS-ID0-030 Change Location Survey Logic in DSS 125 119 130 119 493              
97290 DSS-ID0-034 Increase Number of Address Lines on Trans Docs 520 496 544 496 2,056           

100158 DSS-ID0-055 TPF Modernization 552            547           560            547 2,206           
99697 DSS-ID0-059 Use CCP Exclusion Logic for Port Code 101 301 12 12 13 12 49                

100022 DSS-ID0-060 Provide Carrier Pick-up Time in Freight 858 225 215 235 215 890              
100911 DSS-ID0-074 Create Standard Test Bed 136 129 144 129 538              
100743 DSS-ID0-077 Item Data Verification Against FLIS 99 94 103 94 390              
100840 DSS-ID0-080 Ship Pref Table   Make Rdd And Ipg Independent 56 54 58 54 222              

70976 DSS-MM7-618 Automated Hazardous Material Segregation 247 236 258 236 977              
79350 DSS-MM7-713 Receive Extended Item Description for TCMD 270 257 282 257 1,066           
71575 DSS-MM8-758 Process AE6/BL Status 19 17 20 17 73                
97827 DSS-NC0-022 Change to RF Pack Screens 40 33 73                
99068 DSS-NC0-090 Frustrated Mros Release Code Request 47 44 49 44 184              

102110 DSS-NC0-113 Modify Existing Item Data Reports And Add New 204 195 213 195 807              
102849 DSS-NC0-143     Include Book To Book Adjustments In IAV/CAV       20 16 21 16 73                

98645 DSS-NV0-028 Nightly Or Weekly Purge For Cosis Work 39 37 40 37 153              
83014 DSS-RC8-815 IVN Supplement (RI68) 98 94 103 94 389              
83208 DSS-RC8-822 Product Receipt Evaluation Process (PREP) 72 69 75 69 285              
98768 DSS-RE0-008 Add New Logic for Hazardous 179 171 187 171 708              

103363 DSS-RE0-152                                      TPF Transship 570 565 581 565 2,281           
104831 DSS-RE1-040     OSP-Workload Planning For FY01.3                  56 48 63 48 215              

79199 DSS-RE8-719 SF 364 - Redesign for Auto ROD Initiation 76 66 82 66              290              
86874 DSS-SH0-075 Require PDO of New Procurement be Prohibited 12 12 13 12 49                

102918 DSS-SH0-137     Low Asset Count/Perpetual Invt At Paper Sites 88              81             96              81              346              
100320 DSS-TT6-487R1 WWX Dimensional Weight 215 215 215 215 860              
103123 MIS-NC0-146 Create New Data Elements For Denials 10              8                18                
103209 MIS-NC0-148 New MIS Data Elements for Chill & Freeze-DDYJ 10              9                19                
103086 MIS-NC0-150 Establish New Data Elements For MTIS Materiel 31              25             38              25              119              
102441 MLS-MAP-127 Coordination for Requirements for DSS at DDMA 850 824 874 824 3,372           

Release FY02.1
88563 DSS-EF9-886 Change Print Protocol 445 466 406 445 1,762           
73477 DSS-ES5-358 Electronic Data Interchange (EDI) GBL Data Maintenance 159 166 145 159 629              

102675 DSS-HQ0-133 Major Enhancements To DSS Incoming SDR Program 175            389           185            169            177 185 161 185 1,626           
97264 DSS-ME0-025 Partialing of P Picks 67 71 61 67 266              

102775 DSS-ME0-136 Problem In D42I 82 85 74 82 323              
88772 DSS-ME9-890 SCR for Auto Noun Insert on MRO Rec. 50 52 46 50 198              
86457 DSS-MM8-834 Transfer Of DMISA Coded Mat To S9W Acct 56 58 52 56 222              
87175 DSS-MM8-848 Upgrade EDI 858 to Version 4010 211 221 192 211 835              

101672 DSS-NC0-098 Select Sat Del At Time Of Entry For ESOCS 46 48 42 46 182              
100870 DSS-NC0-109 RF Incomplete Picks Against Partial Cancellation 136 142 124 136 538              
102229 DSS-NC0-110 Make Item Data Tables Global 288 294 276 294 1,152           
100861 DSS-OO0-076 Link UpsFedex Track Nbr. To Ocn For Receipts 115 121 105 115 456              
100976 DSS-OO0-092 Research TCN On C8AG MRO History Inquiry Screen 23 24 21 23 91                

97302 DSS-PW0-043 Exclude MROS W/Del Pri Cd B from Manifesting 143 150 129 143 565              
98625 DSS-RE0-004 Hazardous Info on TCMD 44 46 40 44 174              
98769 DSS-RE0-010 Haz Container ID Label Format 53 55 48 53 209              

103269 DSS-RE1-009 Cylinder/ODS Material At Richmond 1481 1549 1346 1481 5,857           
103110 DSS-RE1-027 OSP - SASP 296 309 270 296 1,171           
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104517 DSS-RE1-032 DDMA - MLS to DSS Data Transfer 2291 2396 2083 2291 9,061           
82321 DSS-RE6-537R1 Immediate Pick Release Incident to ECS Stow 62 65 57 62 246              
72928 DSS-RW7-665 Radioactive Reporting Requirements 71 74 65 71 281              

101132 DSS-TR0-095 Modify Pack Lane Portion Of Pick Ticket 48 50 43 48 189              
101454 DSS-TR0-114 MRO W/Extended RDD's 24 25 22 24 95                

73659 DSS-TT6-518 Change DSS/CCP Rcvng Process to accept EDI GBL 41 42 36 41 160              
103759 MIS-RE0-004 MIS Audit & Error Screens 74 78 68 74 294              
103761 MIS-RE0-005 MIS Net Land Cost Errors 31 32 28 31 122              
103743 MIS-RE0-006 MIS Displaying Message For SBSS Trans 14 15 13 14 56                
103114 MIS-RE0-156 MIS Reports For DDC J3/4O 101 106 92 101 400              

Release FY02.2
95280 DSS-EF9-975 INV - Complete and Sample Inventory 129 135 117 129 1143 1143 1200 1086 5,082           

ECS
102193 DSS-NC0-104 Replace Microsoft SNA Mgr. W/Mqseries For ECS 158 158 158 158 158 158 142 1,090           
102355 DSS-NC0-105 Replacement Of ECS Borland Compiler 282 339 479 678 678 678 678 678 678 5,168           
102721 DSS-OO0-132 Expand Rec-To-Storage Cnvyr For DDOO B416 277 277 277 277 278 1,386           
103780 DSS-RE1-008 Refurbish DDNV AS/RS and PLT CNVYR SYS - ADNDM 1 344 344 138 826              

98635 DSS-DC0-996 SCR to Add ECS to DDDC Stackman MHE 402 402 402 632 632 689 683 3,842           
Emergency SCRs

102716 DSS-DC0-130 UPS/RPS Labels And EDI 208            202           214            624              
101087 DSS-HI0-124 Cleanup Of Aged BDNS 104           112            216              
102600 DSS-HQ0-134 Powertrack Direct Ocean Carrier Booking EDI CBL 308            302           319            302            308            1,539           
101708 DSS-HQ0-151 Data Request To Support IMACS 183            182           365              

98368 DSS-ID0-032 MRM#15 3PL Prototype 510            508           518            508            510            2,554           
101000 DSS-ID0-081 Materiel in Transit -               
103058 DSS-NC0-145 Reestablish Audit Listing Capability 220            214           228            662              
103730 DSS-NC0-158 New Active Item Walk/Pick Area (DDSP-East)        115            181           195            181            189            195            1,056           

98551 DSS-RE0-037 Navy Sit Query for Proof of Receipt 145            145           150            440              
103689 DSS-RE1-010                   HMIS Interface For Radioactive      54             208            204            466              
104876 DSS-RE1-054 Print Edit for HAI5 28             29              57                
102523 MIS-NC0-120 MIS NLC Billing Report 157            8               8                173              
102524 MIS-NC0-121 MIS NLC Manual Counts 22              18             22              62                
102525 MIS-NC0-122 MIS AF Budget Code Billing Report 5               5                10                
103087 MIS-NC0-149 Update MIS DBOF/NonDBOF Billing Report 35              27             43              27              132              

TOTAL DSS PROJECTS 14,589       14,390      15,282       14,115       14,901       15,001       13,147       14,526       7,455         7,219         7,631         6,851         145,109       

DIRECT LABOR TOTALS 19,887       19,448      20,822       19,173       20,238       20,580       17,818       19,898       12,594       12,124       13,003       11,522       207,106       

DIRECT AVAILABLE (1,385)        (1,786)       (1,478)        (1,511)       (1,602)        (1,098)        (877)           (416)           6,041         5,664         6,479         5,419         (10,155)        
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